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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water Sensors

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 246.258 274.371 227.358 -   227.358 355.366 408.441 316.542 313.842 Continuing Continuing
3186: Air and Missile Defense
Radar

164.870 228.436 166.568 -   166.568 317.229 384.295 290.907 287.832 Continuing Continuing

3187: Periscope Detection 6.942 3.374 14.509 -   14.509 1.733 -   -   -   0.000 26.558
3188: Dual-Band Radar 5.465 5.419 10.291 -   10.291 7.111 7.088 5.371 5.413 Continuing Continuing
3232: Multi-Mission Signal
Processor

52.649 32.607 32.361 -   32.361 25.778 14.989 19.324 19.638 Continuing Continuing

3301: Improved Capabilities SPY-1
Radar

-   4.535 3.629 -   3.629 3.515 2.069 0.940 0.959 Continuing Continuing

9999: Congressional Adds 16.332 -   -   -   -   -   -   -   -   0.000 16.332

A. Mission Description and Budget Item Justification
Air and Missile Defense Radar (AMDR): The AMDR suite is being developed to fulfill Integrated Air and Missile Defense requirements for multiple ship classes.
This suite consists of an S-Band radar (AMDR-S), an X-band radar (AMDR-X) and a Radar Suite Controller (RSC). AMDR will provide multi-mission capabilities,
simultaneously supporting both long range, exoatmospheric detection, tracking and discrimination of ballistic missiles, as well as Area and Self Defense against air
and surface threats. For the Ballistic Missile Defense capability, increased radar sensitivity and bandwidth over current radar systems are needed to detect, track and
support engagements of advanced ballistic missile threats at the
required ranges, concurrent with Area and Self Defense against Air and Surface threats. For the Area Air Defense and Self Defense capability, increased sensitivity and
clutter capability is needed to detect, react to, and engage stressing Very Low Observable/Very Low Flyer (VLO/VLF) threats in the presence of heavy land, sea, and
rain clutter. This effort provides for the development of an active phased array radar with the required capabilities to address the evolving threat. The AMDR suite will
obtain performance and technology enhancements throughout its service life based upon an approach that includes modularity of hardware and software, a scalable
design and Open Architecture (OA) compliance.

Periscope Detection: The CVN Periscope Detection Radar program develops and delivers the capability which provides automatic detection and discrimination of
submarine periscopes using advanced using advanced algorithms enabling discrimination of periscopes from surface contacts, buoys, small boats, floating mines,
etc. This effort was initially based on an advanced development model, developed in the PE 0603553N, Surface Antisubmarine Warfare.  System Engineering efforts
under RDT&E funding will convert the Advanced Demonstration Model (ADM) variant previously developed and being installed to a production representative model
that addresses manufacturability, supportability and reliability aspects as well as full system certification.  In addition, funding will develop the Periscope Detection and
Descrimination (PDD) Interface for AN/SPQ-9B Radar.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water Sensors

Dual-Band Radar (DBR) Upgrades: Funding is for Dual Band Radar (DBR) System upgrades to implement cost savings initiatives for Volume Search Radar (VSR)
modifications, supportability analysis and associated logistics product updates; future upgrades/technology insertion efforts for Multi-Function Radar (MFR)/VSR as a
part of the DBR suite on CVN 78 Class ships and the MFR on DDG 1000 Class ships.  Funding is also required to resolve the hardware and software issues discovered
during the various test events to include: DTB2-411, SDTS testing, Land Based Testing and pertinent At-Sea test events. The upgrades will include all aspects of the
radar system/subsystems, including hardware and software. Specific subsystem areas include the Array, Transmit/Receive (T/R) module, Receiver/Exciter, Signal Data
Processor, Radome, and power/cooling systems. Upgrades and technology insertions are required to maintain the level of force protection needed for ship defense
against all threats envisioned in the littoral environment.  The supportability analysis and logistic products associated with these upgrades will also be developed and
updated.

DBR interface with Battle Force Tactical Trainer (BFTT): FY12-14 supports the design, development, and testing of an interface between the DBR and BFTT (AN/
USQ-46) system that will provide training to enhance combat readiness for the CVN 78 crew.  The DBR/BFTT interface development project initiates with the FY12
contract award and continues with validation testing in FY14.

Multi-Mission Signal Processor (MMSP): The development of Multi-Mission Signal Processor (MMSP) provides Anti-Air Warfare (AAW)/Ballistic Missile Defense
(BMD) Multi-mission capability for DDG 51-78 and CG 65 - 73 as part of Aegis Modernization Program.  This capability will be utilized for DDG 113 and follow new
construction and Aegis Ashore.  Modifies SPY-1B(V)/D Transmitter to enable dual beam for reduced frame times and better reaction time, and provides stability for
all D(V) waveforms and avoid operational degradation.  The SPY-1 radar system detects, tracks and supports engagements of a broader range of threats.  MMSP
improves performance in littoral, ducted clutter environments, and in electronic attack (EA), and chaff environments and provides greater commonality in computer
programs and equipment.

Improved Capabilities for SPY-1 Radar: These Reliability, Maintainability, and Availability (RM&A) improvements are intended to reduce cascading failures, mitigate
obsolescence issues, and improve reliability in support of Anti-Air Warfare (AAW) and Ballistic Missile Defense (BMD) missions; while still providing AN/SPY-1 Radar
Total Ownership Cost Reductions.  Improvements will yield reductions in annual fleet maintenance costs.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water Sensors

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 251.251 274.371 171.766 -   171.766
Current President's Budget 246.258 274.371 227.358 -   227.358
Total Adjustments -4.993 -   55.592 -   55.592

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings 3.713 -  
• SBIR/STTR Transfer -8.182 -  
• Program Adjustments -   -   57.116 -   57.116
• Section 219 Reprogramming -0.448 -   -   -   -  
• Rate/Misc Adjustments -   -   -1.524 -   -1.524
• Congressional General Reductions
Adjustments

-0.076 -   -   -   -  

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2010 FY 2011
Project: 9999: Congressional Adds

Congressional Add: Common Digital Sensor Architecture 2.390 -  
Congressional Add: Submarine Navigation Decision Aids 3.983 -  
Congressional Add: Advanced Sensor Development 9.959 -  

Congressional Add Subtotals for Project: 9999 16.332 -  

Congressional Add Totals for all Projects 16.332 -  

Change Summary Explanation
Technical: Not Applicable

Schedule: PB11 budget supported a Technology Development (TD) phase beyond 24 months and resulted in a delay to the Engineering and Manufacturing
Development (EMD) phase.  The budget supports a 24 month TD phase, EMD start in FY13, and allows the program to meet an FY19 In-Yard Need date.

Cost:$12.6M in FY10 was realigned from AMDR (3186) to MMSP (3232) for MMSP Development.



UNCLASSIFIED

UNCLASSIFIED
Navy Page 4 of 36 R-1 Line Item #108

Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3186: Air and Missile Defense Radar

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3186: Air and Missile Defense
Radar

164.870 228.436 166.568 -   166.568 317.229 384.295 290.907 287.832 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Air and Missile Defense Radar (AMDR): The AMDR suite is being developed to fulfill Integrated Air and Missile Defense requirements for multiple ship classes.
This suite consists of an S-Band radar (AMDR-S), an X-band radar (AMDR-X) and a Radar Suite Controller (RSC). AMDR will provide multi-mission capabilities,
simultaneously supporting both long range, exoatmospheric detection, tracking and discrimination of ballistic missiles, as well as Area and Self Defense against air and
surface threats. For the Ballistic Missile Defense (BMD) capability, increased radar sensitivity and bandwidth over current radar systems are needed to detect, track and
support engagements of advanced ballistic missile threats at the required ranges, concurrent with Area and Self Defense against Air and Surface threats. For the Area
Air Defense and Self Defense capability, increased sensitivity and clutter capability is needed to detect, react to, and engage stressing Very Low Observable /Very Low
Flyer (VLO/VLF) threats in the presence of heavy land, sea, and rain clutter. This effort provides for the development of an active phased array radar with the required
capabilities to address the evolving threat. The AMDR suite will obtain performance and technology enhancements throughout its service life based upon an approach
that includes modularity of hardware and software, a scalable design and Open Architecture (OA) compliance.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: R&D/RISK REDUCTION

Articles:
FY 2010 Accomplishments:
- Technology Risk Reduction of Digital Array Radar (DAR) / digital beamforming, array architectures, Transmit/Receive (T/R)
modules, thermal management, and Radio Frequency (RF) semiconductors
- Critical component and subsystem demonstrations, integration and testing
- Conducted related international cooperative research projects, including Advanced Radar Technology Integrated System
Testbed (ARTIST) (U.K.), Australian U.S. Phased Array Radar (AUSPAR) (Australia), and Open Architecture Radar Interface
Standard (OARIS) (Maritime Theater Missile Defense Forum)
FY 2011 Plans:
- Technology Risk Reduction of Digital Array Radar (DAR) / digital beamforming, array architectures, Transmit/Receive (T/R)
modules, thermal management, and Radio Frequency (RF) semiconductors
- Critical component and subsystem demonstrations, integration and testing

17.726
0

12.280
0

4.209
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3186: Air and Missile Defense Radar

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

- Continue and complete related international cooperative research projects, including ARTIST (U.K.), AUSPAR (Australia), and
OARIS (Maritime Theater Missile Defense Forum)
FY 2012 Plans:
- Gallium Nitride (GaN) High Power Amplifier (HPA) performance, reliability, and producibility improvement.
- Technology Risk Reduction of Digital Array Radar (DAR) / digital beamforming, array architectures,
Transmit/Receive (T/R) modules, thermal management, and Radio Frequency (RF) semiconductors
- Critical component and subsystem demonstrations, integration and testing
Title: SYSTEMS ENGINEERING

Articles:
FY 2010 Accomplishments:
- Participate in the development of threat definitions, performance requirements and radar specifications; perform radar systems
performance analysis
- Complete system requirements; resolve combat system and ship interfaces
- Initiate government/industry interaction through a series of In-Process Reviews to assess system concepts and develop a
technology demonstration plan
- Complete Systems Engineering Plan and Test and Evaluation Strategy for Milestone 'A'
- Conduct AMDR competition and award Technology Development (TD) contracts
- Initiate TD phase focused on demonstrating AMDR key technologies are scalable and sufficiently mature
- Initiate documentation for AMDR-S/RSC and AMDR-X EMD contract awards
FY 2011 Plans:
- Continue TD phase focused on demonstrating AMDR key technologies are scalable and sufficiently mature
- Complete the Technology Demonstration Plan
- Review preliminary system concept and prototype design
- Mature the AMDR suite system concept to a level sufficient to support a Preliminary Design Review (PDR)
- Initiate development of  Test and Evaluation Master Plan
- Review system requirements and combat system/ship interfaces
- Update Systems Engineering Plan
- Continue documentation development for AMDR-S/RSC and AMDR-X EMD contract awards
- Issue RFP and conduct competition for AMDR-X engineering studies contract
FY 2012 Plans:
- Conduct Preliminary Design Reviews with each TD contractor

143.541
0

208.991
0

157.926
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3186: Air and Missile Defense Radar

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

- Conduct the technology development component and prototype testing
- Analyze and review prototype test results
- Conduct Technology Readiness Level assessments
- Award AMDR-X Engineering Studies contract
- Complete Technology Development Phase contracts
Title: PROGRAM MANAGEMENT SUPPORT

Articles:
FY 2010 Accomplishments:
- In-house, field activity, and contractor support of Integrated Product Teams (IPTs) and Cross Product Teams (CPTs) required for
program execution milestones and achievement of Milestone 'A'
- Cost, schedule and performance management, contract administration and oversight, risk identification and mitigation
- Analyze and assess contractor studies
- Review available/proposed technical alternatives
FY 2011 Plans:
- In-house, field activity, and contractor support of Integrated Product Teams (IPTs) and Cross Product Teams (CPTs) required for
program execution and achievement of Milestone 'B' in FY13
- Cost, schedule and performance management, contract administration and oversight, risk identification and mitigation
- Analyze and assess contractor studies
- Review available/proposed technical alternatives
FY 2012 Plans:
- In-house, field activity, and contractor support of Integrated Product Teams (IPTs) and Cross Product Teams (CPTs) required for
program execution and achievement of Milestone 'B' in FY13
- Cost, schedule and performance management, contract administration and oversight, risk identification and mitigation
- Analyze and assess contractor studies
- Review available/proposed technical alternatives

3.603
0

7.165
0

4.433
0

Accomplishments/Planned Programs Subtotals 164.870 228.436 166.568
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3186: Air and Missile Defense Radar

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
AMDR: Plans for the Air and Missile Defense Radar are to leverage research and development investments, integrate sufficiently matured fundamental advanced
technologies from technology risk reduction efforts, and incorporate Open Architecture approaches to develop a scalable radar design with major improvements in
power, sensitivity, resistance to natural and man-made environments over current radar systems for simultaneous multi-mission (BMD), Area and Self Defense Anti-Air
Warfare (AAW). System design will be accomplished by employing proven technologies and commercial standards to lower schedule risk and develop a product with
the lowest life-cycle cost.

Program scope consists of the following phases: a Concept Studies phase; a Technology Development phase which includes competitive prototyping; an EMD phase
which includes completion of a full Engineering Development Model (EDM) for land-based testing; and transition to production. This scope is defined in the approved
acquisition strategy contained in the Technology Development Strategy (TDS) for the AMDR suite system concept.

E. Performance Metrics
- Successfully complete Defense Acquisition Board (DAB) Review
- Successfully complete AMDR Concept Studies
- Successfully achieve Milestone A
- Successfully complete Technology Development (TD) phase Test Readiness Review, TD Prototype testing, TD System Functional Review, and TD Preliminary
Design Review
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3186: Air and Missile Defense Radar

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Risk Reduction WR SCSC Wallops:Wallops
Island, VA 9.638 1.067 Mar 2011 -   -   -   Continuing Continuing Continuing

Risk Reduction MIPR DMEA:McClellen AFB,
CA 48.022 -   Mar 2011 -   -   -   Continuing Continuing Continuing

Risk Reduction SS/CPFF JHU/APL:Baltimore, MD 7.745 2.746 Dec 2010 -   -   -   Continuing Continuing Continuing
Risk Reduction MIPR MIT:Cambridge, MA 1.771 0.746 Mar 2011 -   -   -   Continuing Continuing Continuing
Risk Reduction WR NRL:Washington, DC 5.802 1.555 Mar 2011 -   -   -   Continuing Continuing Continuing

Risk Reduction C/CPAF BAE Systems:Rockville,
MD 1.980 -   -   -   -   0.000 1.980  

Systems Engineering WR
NAVFAC MID-
ATLANTIC:Pearl
Harbor, HI

4.026 -   -   -   -   0.000 4.026  

Risk Reduction C/CPFF SPA-PSS:Alexandria,
VA 1.237 2.317 Dec 2010 -   -   -   Continuing Continuing Continuing

Risk Reduction WR NSWC/DD:Dahlgren,
VA 3.993 3.274 Dec 2010 -   -   -   Continuing Continuing Continuing

Risk Reduction MIPR DARPA:Adelphi, MD 4.500 0.575 Mar 2011 4.209 Dec 2011 -   4.209 Continuing Continuing Continuing
Systems Engineering SS/CPFF GTRI:Atlanta, GA 3.198 2.166 Mar 2011 1.526 Dec 2011 -   1.526 Continuing Continuing Continuing

Systems Engineering SS/FFP BAE Systems:Rockville,
MD 9.536 -   -   -   -   0.000 9.536  

Systems Engineering Various VARIOUS-
SPECIAL:Special 3.078 -   -   -   -   0.000 3.078  

Systems Engineering WR NSWC/DD:Dahlgren,
VA 31.497 22.045 Dec 2010 20.269 Dec 2011 -   20.269 Continuing Continuing Continuing

Systems Engineering WR PMRF:Kekaha, HI 0.774 0.676 Mar 2011 1.344 Dec 2011 -   1.344 Continuing Continuing Continuing
Systems Engineering SS/CPFF JHU/APL:Baltimore, MD 30.774 21.359 Dec 2010 17.022 Dec 2011 -   17.022 Continuing Continuing Continuing
Systems Engineering MIPR MIT:Cambridge, MA 8.378 5.641 Mar 2011 3.865 Dec 2011 -   3.865 Continuing Continuing Continuing

Systems Engineering WR NSWC/PHD:Port
Hueneme, CA 3.683 3.053 Dec 2010 4.549 Dec 2011 -   4.549 Continuing Continuing Continuing

Systems Engineering WR NSWC/CR:Crane, IN 1.407 1.016 Dec 2010 1.246 Dec 2011 -   1.246 Continuing Continuing Continuing
Systems Engineering WR NRL:Washington, DC 2.679 1.166 Mar 2011 2.024 Dec 2011 -   2.024 Continuing Continuing Continuing



UNCLASSIFIED

UNCLASSIFIED
Navy Page 9 of 36 R-1 Line Item #108

Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3186: Air and Missile Defense Radar

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering C/FPIF
TBD-Tech.
Development
Phase:TBD

-   -   83.156 Dec 2011 -   83.156 Continuing Continuing Continuing

Systems Engineering C/CPFF SPA-PSS:Alexandria,
VA 3.334 8.540 Dec 2010 7.661 Dec 2011 -   7.661 Continuing Continuing Continuing

Systems Engineering WR COMPTEVFOR:Norfolk,
VA 0.001 0.433 Mar 2011 0.447 Dec 2011 -   0.447 Continuing Continuing Continuing

Systems Engineering C/FFP
CS-Northrop
Grumman:Linthicum
Heights, MD

10.000 -   -   -   -   0.000 10.000  

Systems Engineering C/FFP CS-Lockheed
Martin:Moorestown, NJ 10.000 -   -   -   -   0.000 10.000  

Systems Engineering C/FFP CS-Raytheon:Sudbury,
MA 9.909 -   -   -   -   0.000 9.909  

Systems Engineering WR
NSWC/PHD
(VAB):Virginia Beach,
VA

0.124 0.424 Dec 2010 0.363 Nov 2011 -   0.363 0.000 0.911  

Systems Engineering C/FP
Program Office
System Engineering
Staff:Washington, DC

0.725 1.100 Mar 2011 0.941 Dec 2011 -   0.941 0.000 2.766  

Systems Engineering C/FP TBD-Engineering
Studies:TBD -   -   5.200 Feb 2012 -   5.200 0.000 5.200  

Systems Engineering SS/CPFF
INTEGRITS (via
KRATOS):San Diego,
CA

0.055 -   0.122 Dec 2011 -   0.122 0.000 0.177  

Systems Engineering WR NAWC AD:Patuxent
River, MD 0.005 0.483 Mar 2011 7.997 Dec 2011 -   7.997 0.000 8.485  

Systems Engineering WR SCSC Wallops:Wallops
Island, VA 0.037 -   Mar 2011 0.125 Dec 2011 -   0.125 0.000 0.162  

Systems Engineering WR SPAWAR:San Diego,
CA 0.028 -   0.069 Dec 2011 -   0.069 0.000 0.097  

Systems Engineering C/FPIF TD Contractor
Raytheon:Sudbury, MA 38.431 46.963 Mar 2011 -   -   -   0.000 85.394  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3186: Air and Missile Defense Radar

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering C/FPIF
TD Contractor Northrop
Grumman:Linthicum
Heights, MD

38.431 46.963 Mar 2011 -   -   -   0.000 85.394  

Systems Engineering C/FPIF
TD Contractor
Lockheed
Martin:Moorestown, NJ

38.431 46.963 Mar 2011 -   -   -   0.000 85.394  

Subtotal 333.229 221.271 162.135 -   162.135

Remarks
Engineering Studies and Engineering & Manufacturing Development Phase procurements are in a competitive status and contracts have not yet been awarded.

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Support Management
Services SS/FFP BAE Systems:Rockville,

MD 5.319 -   -   -   -   0.000 5.319  

Support Management
Services C/CPFF SPA-PSS:Alexandria,

VA 3.232 5.974 Dec 2010 3.414 Dec 2011 -   3.414 Continuing Continuing Continuing

Travel Allot PEOIWS2:Washington,
DC 0.311 0.333 Mar 2011 0.285 Nov 2011 -   0.285 Continuing Continuing Continuing

DAWDF Various N/A:N/A 0.513 -   -   -   -   0.000 0.513  
Support Management
Services WR NSWC/PHD:Port

Hueneme, CA 0.260 0.858 Dec 2010 0.734 Nov 2011 -   0.734 0.000 1.852  

Subtotal 9.635 7.165 4.433 -   4.433

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 342.864 228.436 166.568 -   166.568

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3186: Air and Missile Defense Radar
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3186: Air and Missile Defense Radar

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3186
Concept Studies (CS) 1 2010 1 2010
Milestone A (MS A) 4 2010 4 2010
Technology Development (TD) 4 2010 4 2012
System Readiness Review (SRR) 3 2011 3 2011
TD Test Readiness Review (TRR) 4 2011 4 2011
TD Prototype Testing 4 2011 3 2012
TD System Functional Review (SFR) 1 2012 1 2012
TD Preliminary Design Review (PDR) 3 2012 3 2012
Engineering Studies 2 2012 2 2013
Milestone B (MS B) 1 2013 1 2013
Engineering & Manufacturing Development (EMD) 1 2013 4 2016
EMD HW Delta PDR 2 2013 2 2013
EMD SW / System Delta PDR 3 2013 3 2013
EMD HW Critical Design Review (CDR) 2 2014 2 2014
EMD SW / System Critical Design Review (CDR) 3 2014 3 2014
EMD Testing 2 2014 4 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3187: Periscope Detection

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3187: Periscope Detection 6.942 3.374 14.509 -   14.509 1.733 -   -   -   0.000 26.558
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Periscope Detection: The CVN Periscope Detection Radar program develops and delivers the capability which provides automatic detection and discrimination of
submarine periscopes using advanced using advanced algorithms enabling discrimination of periscopes from surface contacts, buoys, small boats, floating mines, etc.
This effort was initially based on an advanced development model, developed in PE 0603553N, Surface Antisubmarine Warfare.  System Engineering efforts under
RDT&E funding will convert the Advanced Demonstration Model (ADM) variant previously developed and being installed to a production representative model that
addresses manufacturability, supportability and reliability aspects as well as full system certification.  In addition, funding will develop the Periscope Detection and
Discrimination (PDD) Interface for AN/SPQ-9B Radar.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Periscope Detection

Articles:
FY 2010 Accomplishments:
FY 2010 Accomplishments:  Installed ADM on platforms.  Developed system requirements for SPS-74(V)2.
FY 2011 Plans:
FY 2011 Plans:   Continue design and development of AN/SPS-74(V)2 and conduct Critical Design Review (CDR).  Perform AN/
SPS-74(V)2 Environmental Qualification Testing and below deck shock testing.
FY 2012 Plans:
FY 2012 Base Plans:  Conduct First Article Test; Install Land Based Test Site (LBTS) System;  Perform Software Verification;
Conduct Factory Acceptance Test on First Article System; Conduct planning and preparation for Developmental Testing/
Operational Testing (DT/OT); and Develop AN/SPQ-9B Radar PDD Interface.

6.942
0

3.374
0

14.509
0

Accomplishments/Planned Programs Subtotals 6.942 3.374 14.509
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3187: Periscope Detection

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• PE/LI: 0204228N/2040 Radar
Support (OPN)

9.927 12.027 18.818 0.000 18.818 13.255 15.873 6.122 4.457 Continuing Continuing

D. Acquisition Strategy
Current Program supports 11 total units - 10 for installation onboard CVNs (includes upgrade of 4 Advanced Demonstration Models (ADMs) from (V)1 to (V)2
configuration) and 1 LBTS.

E. Performance Metrics
- Successfully complete TECHEVAL/OPEVAL
- Successfully complete AN/SPQ-9B PDD Interface Development
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3187: Periscope Detection

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

System Engineering SS/CPFF NGC:Melville, NY 14.950 2.744 Mar 2011 13.924 Dec 2011 -   13.924 0.000 31.618  
System Installation SS/CPFF 3 Phoenix:Fairfax, VA 13.352 -   -   -   -   0.000 13.352  

Subtotal 28.302 2.744 13.924 -   13.924 0.000 44.970

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test and Evaluation WR NSWC/
Dahlgren:Dahlgren, VA -   0.250 Mar 2011 -   -   -   0.000 0.250  

Test and Evaluation WR NSWC PHD:Port
Hueneme, CA 0.690 0.380 Mar 2011 0.310 Dec 2011 -   0.310 0.000 1.380  

Test and Evaluation WR OPTEVFOR:Norfolk,
VA 0.200 -   Mar 2011 0.275 Dec 2011 -   0.275 0.000 0.475  

Subtotal 0.890 0.630 0.585 -   0.585 0.000 2.105

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

DAWDF Allot N/A:N/A 0.036 -   -   -   -   0.000 0.036  
Subtotal 0.036 -   -   -   -   0.000 0.036

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 29.228 3.374 14.509 -   14.509 0.000 47.111

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3187: Periscope Detection
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3187: Periscope Detection

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3187
Advanced Demonstration Model (ADM) 1 2010 4 2010
Production 1 2010 3 2016
Software Support 1 2010 4 2016
AN/SPS-74(V)2 CDR 2 2011 2 2011
AN/SPS-74(V)2 LBTS Installation 1 2013 1 2013
TECHEVAL/OPEVAL on CVN 73 2 2013 4 2013
PDD Interface Development for SPQ-9B 4 2011 4 2012
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3188: Dual-Band Radar

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3188: Dual-Band Radar 5.465 5.419 10.291 -   10.291 7.111 7.088 5.371 5.413 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Dual-Band Radar (DBR) Upgrades: Funding is for Dual Band Radar (DBR) System upgrades to implement cost savings initiatives for Volume Search Radar (VSR)
modifications, supportability analysis and associated logistics product updates; future upgrades/technology insertion efforts for Multi-Function Radar (MFR)/VSR as a
part of the DBR suite on CVN 78 Class ships and the MFR on DDG 1000 Class ships.  Funding is also required to resolve the hardware and software issues discovered
during the various test events to include: DTB2-411, SDTS testing, Land Based Testing and pertinent At-Sea test events. The upgrades will include all aspects of the
radar system/subsystems, including hardware and software. Specific subsystem areas include the Array, Transmit/Receive (T/R) module, Receiver/Exciter, Signal Data
Processor, Radome, and power/cooling systems. Upgrades and technology insertions are required to maintain the level of force protection needed for ship defense
against all threats envisioned in the littoral environment.  The supportability analysis and logistic products associated with these upgrades will also be developed and
updated.

DBR interface with Battle Force Tactical Trainer (BFTT): FY12-14 supports the design, development, and testing of an interface between the DBR and BFTT (AN/
USQ-46) system that will provide training to enhance combat readiness for the CVN 78 crew.  The DBR/BFTT interface development project initiates with the FY12
contract award and continues with validation testing in FY14.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: RADAR UPGRADES TECHNOLOGY INSERTION

Articles:
FY 2011 Plans:
- Continue technology insertion for the MFR/VSR/DBR hardware and software and development/updates to associated logistics
products
FY 2012 Plans:
- Technology Insertion for the MFR/VSR/DBR hardware and software and development/updates to associated logistics products
- Commence software development to implement live over simulation training capability in support of BFTT integration

-   1.500
0

5.870
0

Title: RADAR UPGRADES GOVERNMENT ENGINEERING SERVICES
Articles:

FY 2010 Accomplishments:

5.265
0

3.719
0

3.771
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3188: Dual-Band Radar

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

- Provide Government Engineering Services support for radar upgrades and technology insertion of the MFR/VSR/DBR radars.
Perform oversight and assessment of efforts associated with this phase of the program.
FY 2011 Plans:
- Provide Government Engineering Services support for radar upgrades and technology insertion of the MFR/VSR/DBR radars.
Perform oversight and assessment of efforts associated with this phase of the program.
FY 2012 Plans:
- Provide Government Engineering Services support for radar upgrades and technology insertion of the MFR/VSR/DBR radars.
Perform oversight and assessment of efforts associated with this phase of the program.
- Provide Government Engineering Services to support DBR BFTT integration for CVN 78.
Title: RADAR UPGRADES PROGRAM MANAGEMENT

Articles:
FY 2010 Accomplishments:
- Provide Program Management and logistics support for radar upgrades and technology insertion
FY 2011 Plans:
- Provide Program Management and logistics support for radar upgrades and technology insertion
FY 2012 Plans:
- Provide Program Management and logistics support for radar upgrades and technology insertion
- Provide Program Management and logistics Support for DBR BFTT integration for CVN 78

0.200
0

0.200
0

0.650
0

Accomplishments/Planned Programs Subtotals 5.465 5.419 10.291

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Radar Upgrades and logistic products will be developed to address lessons learned and technology refresh for DBR systems on multiple ship classes.

E. Performance Metrics
- Successfully complete upgrade studies and analyses
- Successfully complete upgrade technology insertion
- Successfully complete development of logistic products
- Implement supportability analysis to improve supportability and reduce overall lifecycle cost.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3188: Dual-Band Radar

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR Other Government

Activities:Not Specified 1.143 -   -   -   -   Continuing Continuing Continuing

Government Engineering
Support WR NSWC/

Dahlgren:Dahlgren, VA 1.780 1.000 Jan 2011 1.248 Dec 2011 -   1.248 Continuing Continuing Continuing

Government Engineering
Support WR NSWC/PHD:Port

Hueneme, CA 1.645 0.703 Dec 2010 1.050 Dec 2011 -   1.050 Continuing Continuing Continuing

Government Engineering
Support WR NSWC/Crane:Crane, IN 3.725 0.435 Mar 2011 0.300 Dec 2011 -   0.300 Continuing Continuing Continuing

Government Engineering
Support WR NRL:Washington, DC 3.725 0.050 Mar 2011 0.050 Dec 2011 -   0.050 Continuing Continuing Continuing

Government Engineering
Support SS/CPFF JHU/APL:Baltimore, MD 0.240 0.132 Mar 2011 0.175 Dec 2011 -   0.175 Continuing Continuing Continuing

Government Engineering
Support MIPR NSMA:Arlington, VA 0.900 0.100 Mar 2011 0.100 Feb 2012 -   0.100 Continuing Continuing Continuing

Government Engineering
Support SS/CPFF GTRI:Atlanta, GA 0.150 0.160 Mar 2011 0.100 Feb 2012 -   0.100 Continuing Continuing Continuing

Government Engineering
Support SS/CPFF TSC:Silver Spring, MD -   0.100 Mar 2011 -   -   -   0.000 0.100  

Government Engineering
Support WR ONR:Washington, DC -   0.989 Mar 2011 0.698 Dec 2011 -   0.698 0.000 1.687  

Systems Engineering SS/CPFF Raytheon:Raytheon,
Sudbury, MA 9.140 1.500 Dec 2010 5.870 Dec 2011 -   5.870 Continuing Continuing Continuing

Subtotal 22.448 5.169 9.591 -   9.591

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support Various Various:Various 0.400 0.200 Dec 2010 0.650 Dec 2011 -   0.650 Continuing Continuing Continuing

DAWDF Allot N/A:N/A 0.027 -   -   -   -   0.000 0.027  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3188: Dual-Band Radar

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Travel Allot PEOIWS2:Washington,
DC -   0.050 Mar 2011 0.050 Dec 2011 -   0.050 0.000 0.100  

Subtotal 0.427 0.250 0.700 -   0.700

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 22.875 5.419 10.291 -   10.291

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3188: Dual-Band Radar
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3188: Dual-Band Radar

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3188
DBR System Upgrade Studies and Analysis 1 2010 3 2016
DBR System Upgrade Technology Insertion 3 2010 4 2016
DBR BFTT Integration for CVN 78 1 2012 4 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3232: Multi-Mission Signal Processor

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3232: Multi-Mission Signal
Processor

52.649 32.607 32.361 -   32.361 25.778 14.989 19.324 19.638 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Multi-Mission Signal Processor (MMSP): The development of Multi-Mission Signal Processor (MMSP) provides Anti-Air Warfare (AAW)/Ballistic Missile Defense
(BMD) Multi-mission capability for DDG 51-78 and CG 65 - 73 as part of AEGIS Modernization Program.  This capability will be utilized for DDG 113 and follow new
construction and AEGIS Ashore.  Modifies SPY-1B(V)/D Transmitter to enable dual beam for reduced frame times and better reaction time, and provides stability for
all D(V) waveforms and avoid operational degradation.  The SPY-1 radar system detects, tracks and supports engagements of a broader range of threats.  MMSP
improves performance in littoral, ducted clutter environments, and in electronic attack (EA), and chaff environments and provides greater commonality in computer
programs and equipment.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: SYSTEMS ENGINEERING

Articles:
FY 2010 Accomplishments:
- Completed Production Readiness Review in 3rd Quarter of FY10
- Completed first live BMD Narrow Band Track event May 2010
- Finalized requirements definition and alignment with the Ballistic Missile Defense Program for incorporation of the BMD capability
- Supported Initial Capability Demonstration at Combat System Engineering Development Site (CSEDS)
- MMSP installed and online in Oct 2009 with first live AAW Track in Dec 2009
- Maintained alignment with the Ballistic Missile Defense program and the associated Ballistic Missile Defense Signal Processor
(BSP) Adjunct to incorporate BMD capability within MMSP during AEGIS Modernization.
FY 2011 Plans:
- Major focus of FY 11 will be preparation for and completion of an AAW Performance Demo Event
- Continue MMSP Design and development
- Support MMSP integration testing with ACB-12 to address all MMSP related issues
- Complete transmitter modification development
- Maintain alignment with the Ballistic Missile Defense Program and the associated Ballistic Missile Defense
Signal Processor (BSP) Adjunct to incorporate BMD capability within MMSP during AEGIS Modernization

52.649
0

32.607
0

32.361
0
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3232: Multi-Mission Signal Processor

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

- Initiate cruiser variant engineering and design
FY 2012 Plans:
- Major focus of FY 2012 will be preparation for the Multi-Mission Exercise and Qualification Testing
- MMSP Design and development for cruiser variant

Accomplishments/Planned Programs Subtotals 52.649 32.607 32.361

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• PE/LI: BLI 2980/OPN Items Less
Than $5M

29.600 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 29.600

D. Acquisition Strategy
Multi-Mission Signal Processor (MMSP) provides AAW/BMD Multi-mission capability for AEGIS Modernization Program and leverages BMD 4.0.1 and SPY-1D(V)
designs. This MMSP development efforts support integration of BMD 5.0 signal processing, and will lead to the OPN procurement for shore sites and shipsets.

E. Performance Metrics
- Complete MMSP CSEDS AEGIS Light Off (ALO)
- Complete MMSP Production Readiness Review (PRR)
- Complete DDG In-Process Review (IPR) #4
- Complete DDG In-Process Review (IPR) #5
- Complete SPY-1D(V) Performance Demo
- Complete CG System Readiness Review (SRR)
- Complete CG ACB 12 IPR #1
- Complete Multi-Mission Exercise
- Complete Qualification Testing
- Complete CG IPR #2
- Complete CG IPR #3
- Complete DDG Combat System Ship Qualification Trials (CSSQT)
- Complete CG Demo
- Complete CG ALO
- Complete CG CSSQT
- Complete CG Final Certification
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3232: Multi-Mission Signal Processor

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SYSTEM ENGINEERING SS/CPFF Lockheed
Martin:Moorestown, NJ 46.798 27.858 Feb 2011 27.982 Dec 2011 -   27.982 Continuing Continuing Continuing

SYSTEM ENGINEERING WR
AEGIS
Techrep:Moorestown,
NJ

0.919 0.989 Mar 2011 0.853 Dec 2011 -   0.853 Continuing Continuing Continuing

SYSTEM ENGINEERING SS/FP APL/JHU:Laurel, MD 0.849 0.756 Mar 2011 0.626 Dec 2011 -   0.626 Continuing Continuing Continuing
SYSTEM ENGINEERING WR CSCS:Dahlgren, VA 0.391 0.166 Mar 2011 0.159 Dec 2011 -   0.159 Continuing Continuing Continuing
SYSTEM ENGINEERING WR NRL:Washingotn, DC 0.648 0.520 Mar 2011 0.446 Dec 2011 -   0.446 Continuing Continuing Continuing

SYSTEM ENGINEERING WR NSWC/DD:Dahlgren,
VA 0.944 0.888 Mar 2011 0.830 Dec 2011 -   0.830 Continuing Continuing Continuing

SYSTEM ENGINEERING WR NSWC/CR:Crane, IN 0.696 0.457 Mar 2011 0.452 Dec 2011 -   0.452 Continuing Continuing Continuing

SYSTEM ENGINEERING WR NSWC/PHD:Port
Hueneme, CA 0.794 0.635 Mar 2011 0.586 Dec 2011 -   0.586 Continuing Continuing Continuing

Subtotal 52.039 32.269 31.934 -   31.934

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Travel Allot PEOIWS2:Washington,
DC 0.060 0.040 Mar 2011 0.060 Dec 2011 -   0.060 Continuing Continuing Continuing

PSS C/CPFF SPA-PSS:Washington,
DC 0.550 0.298 Mar 2011 0.367 Dec 2011 -   0.367 Continuing Continuing Continuing

Subtotal 0.610 0.338 0.427 -   0.427

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 52.649 32.607 32.361 -   32.361

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3232: Multi-Mission Signal Processor
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3232: Multi-Mission Signal Processor

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3232
MMSP CSEDS AEGIS Light Off (ALO) 1 2010 1 2010
MMSP Production Readiness Review (PRR) 2 2010 2 2010
DDG ACB12 Interim Progress Review (IPR) #4 3 2010 3 2010
DDG ACB12 IPR #5 1 2011 1 2011
CG ACB 12 IPR #1 1 2012 2 2012
SPY-1D(V) Performance Demo 2 2011 2 2011
CG System Readines Review (SRR) 2 2011 2 2011
CG System Functional Review (SFR) 3 2011 3 2011
Multi-Mission (MM) Exercise 1 2012 1 2012
Qualification Testing 2 2012 2 2012
DDG Delivery 2 2012 2 2012
CG ACB 12 IPR #2 1 2013 1 2013
CG ACB 12 IPR #3 3 2013 3 2013
DDG CSSQT 4 2013 4 2013
CG ACB 12 Demo 2 2014 2 2014
CG Delivery 2 2014 2 2014
CG 65 ALO 3 2014 3 2014
DDG COTS Refresh (ECPs) 1 2014 4 2016
CG Combat System Ship Qualification Trials (CSSQT) 1 2016 1 2016
CG Final Certification 2 2016 2 2016
CG COTS Refresh (ECPs) 3 2016 4 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3301: Improved Capabilities SPY-1 Radar

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
3301: Improved Capabilities SPY-1
Radar

-   4.535 3.629 -   3.629 3.515 2.069 0.940 0.959 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Improved Capabilities for SPY-1 Radar: These Reliability, Maintainability, and Availability (RM&A) improvements are intended to reduce cascading failures, mitigate
obsolescence issues, and improve reliability in support of Anti-Air Warfare (AAW) and Ballistic Missile Defense (BMD) missions; while still providing AN/SPY-1 Radar
Total Ownership Cost Reductions. Improvements will yield reductions in annual fleet maintenance costs.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Improved Capabilities SPY-1 Radar

Articles:
FY 2011 Plans:
- Initial Requirements development and design of 10KW Traveling Wave Tube (TWT) and Continuous Wave Illuminator (CWI)
Microwave Tubes
- Initial Design and development of sidewall capacitor monitoring circuit for Transmitter High Voltage Power Supply
- Initial Design and development and environmental testing for 10kW TWT
- Improvements to design of Cathode for MK 99 CWI TWT
FY 2012 Plans:
- Continue Design and Development of Sidewall Capacitor monitoring circuit for HVPS
- Continue Design, Development, Environmental Testing for 10kW TWT
- Initiate design improvements to filament for Switch Tube

-   4.535
0

3.629
0

Accomplishments/Planned Programs Subtotals -   4.535 3.629
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3301: Improved Capabilities SPY-1 Radar

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• PE/LI: BLI 2980/OPN Surface
Warfare

0.000 0.000 0.000 0.000 0.000 0.200 0.700 1.500 1.500 6.100 10.000

D. Acquisition Strategy
Improved Capabilities SPY-1 Reliability, Maintainability, and Availability (RM&A) will design and development of an ORDALT Package for fixes and modifications to
known transmitter, microwave tube (MWT), and logistic shortcomings (also includes the MK-99 CWI MWT).

E. Performance Metrics
- Complete 10kW Traveling Wave Tube/Continuous Wave Illumination Microwave Tube (TWT/CWI MWT) Improvement Design/Development
- Complete A/B El Switch Improvement Design/Development
- Complete Sidewall Capacitor Monitoring Circuit
- Complete 10kW Monitoring Circuit development
- Complete Cross-Field Amplifier/Switch Tube (CFA/SWT) MWT Improvement Design Development
- Complete MWT Improvement Design/Development
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3301: Improved Capabilities SPY-1 Radar

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SYSTEM ENGINEERING C/CPFF Raytheon:Sudbury, MA -   0.531 Mar 2011 1.000 Dec 2011 -   1.000 Continuing Continuing Continuing

SYSTEM ENGINEERING WR NSWC/Crane,
IN:Crane, IN -   4.004 Mar 2011 2.629 Dec 2011 -   2.629 Continuing Continuing Continuing

Subtotal -   4.535 3.629 -   3.629

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   4.535 3.629 -   3.629

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3301: Improved Capabilities SPY-1 Radar
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
3301: Improved Capabilities SPY-1 Radar

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3301
10 kW TWT/CWI MWT Improvement Design/Development 1 2011 2 2013
Cabinet Modification/Side Wall Capacitor 1 2011 2 2013
A/B El Switch Improvement Design/Development 4 2012 3 2014
TWT Monitoring 4 2012 1 2014
CFA/SWT MWT Improvement Design Development 1 2013 1 2015
MWT Improvement Design/Development 1 2015 4 2016
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
9999: Congressional Adds 16.332 -   -   -   -   -   -   -   -   0.000 16.332
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Common Digital Sensor Architecture - Congressional Add to execute the AN/SPS-49A(V)1 common digital sensor architecture transmitter modification from system
functional requirements to design review.  This shall include - developing prototypes to reduce integration and manufacturing risks; ensure operational supportability;
reduce the logistics footprint; and implement human systems integration.

Submarine Navigation Decision Aids - Congressional Add to continue the SBIR effort in support of the fielded AN/BPS Radar Voyage Management System (VMS)
Subsystem. With the implementation of Electronic Chart Display & Information Systems-Navy (ECDIS-N) on submarines, there is a need to improve related navigation
functions which are not currently supported in navigation architectures afloat, referred by the fleet as Navigation Decision Aids.

Advanced Sensor Development - Congressional Add to develop and demonstrate the technology required to sustain supportability solution for deployed above water
sensors. Efforts to be performed will be in the technology development phase to include interpreting user needs and operational capabilities, developing system
performance and limitation specification, developing functional definitions for technologies, demonstrate system functionality, demonstrate integrated system, and
demonstrate and validate systems concepts and technology maturity.

B. Accomplishments/Planned Programs ($ in Millions) FY 2010 FY 2011
Congressional Add: Common Digital Sensor Architecture
FY 2010 Accomplishments: - Participate in the development of sensor sustainment definitions, performance
requirements and radar specifications; perform radar systems reliability, maintainability, availability, and cost
performance analysis.

- Complete system requirements; develop combat system and support domain ship interfaces.
- Initiate government/industry interaction through a series of Technical Interchange Meetings to assess system
architecture concepts and develop system sustainment strategies

- Complete / Update Acquisition Strategy, Systems Engineering Plan, Program Management Plan, Supportability
Strategy.

- Develop system support architectures

2.390 -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
9999: Congressional Adds

B. Accomplishments/Planned Programs ($ in Millions) FY 2010 FY 2011

- Refine system performance specifications

- Develop system functional specifications and system verification plan

- Evolve functional performance specifications into design to specifications and product build to documentation
Congressional Add: Submarine Navigation Decision Aids
FY 2010 Accomplishments: - SBIR development of Submarine Navigation Decision Aids (NDA) software in
support of ECDIS-N

3.983 -  

Congressional Add: Advanced Sensor Development
FY 2010 Accomplishments: - Participate in the development of sensor sustainment definitions, performance
requirements and radar specifications; perform radar systems reliability, maintainability, availability, and cost
performance analysis.

- Complete system requirements; develop combat system and support domain ship interfaces.
- Initiate government/industry interaction through a series of Technical Interchange Meetings to assess system
architecture concepts and develop system sustainment strategies

- Complete / Update Acquisition Strategy, Systems Engineering Plan, Program Management Plan, Supportability
Strategy.

- Develop system support architectures

- Refine system performance specifications

- Develop system functional specifications and system verification plan

- Evolve functional performance specifications into design to specifications and product build to documentation

9.959 -  

Congressional Adds Subtotals 16.332 -  
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604501N: Advanced Above Water
Sensors

PROJECT
9999: Congressional Adds

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A

E. Performance Metrics
Congressional Add.
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             Air and Missile Defense Radar (AMDR): The AMDR suite is being developed to fulfill Integrated Air and Missile Defense requirements for multiple ship classes. This suite consists of an S-Band radar (AMDR-S), an X-band radar (AMDR-X) and a Radar Suite Controller (RSC). AMDR will provide multi-mission capabilities, simultaneously supporting both long range, exoatmospheric detection, tracking and discrimination of ballistic missiles, as well as Area and Self Defense against air and surface threats. For the Ballistic Missile Defense capability, increased radar sensitivity and bandwidth over current radar systems are needed to detect, track and support engagements of advanced ballistic missile threats at the
required ranges, concurrent with Area and Self Defense against Air and Surface threats. For the Area Air Defense and Self Defense capability, increased sensitivity and clutter capability is needed to detect, react to, and engage stressing Very Low Observable/Very Low Flyer (VLO/VLF) threats in the presence of heavy land, sea, and rain clutter. This effort provides for the development of an active phased array radar with the required capabilities to address the evolving threat. The AMDR suite will obtain performance and technology enhancements throughout its service life based upon an approach that includes modularity of hardware and software, a scalable design and Open Architecture (OA) compliance.

Periscope Detection: The CVN Periscope Detection Radar program develops and delivers the capability which provides automatic detection and discrimination of submarine periscopes using advanced using advanced algorithms enabling discrimination of periscopes from surface contacts, buoys, small boats, floating mines, etc. This effort was initially based on an advanced development model, developed in the PE 0603553N, Surface Antisubmarine Warfare.  System Engineering efforts under RDT&E funding will convert the Advanced Demonstration Model (ADM) variant previously developed and being installed to a production representative model that addresses manufacturability, supportability and reliability aspects as well as full system certification.  In addition, funding will develop the Periscope Detection and Descrimination (PDD) Interface for AN/SPQ-9B Radar. 	

Dual-Band Radar (DBR) Upgrades: Funding is for Dual Band Radar (DBR) System upgrades to implement cost savings initiatives for Volume Search Radar (VSR) modifications, supportability analysis and associated logistics product updates; future upgrades/technology insertion efforts for Multi-Function Radar (MFR)/VSR as a part of the DBR suite on CVN 78 Class ships and the MFR on DDG 1000 Class ships.  Funding is also required to resolve the hardware and software issues discovered during the various test events to include: DTB2-411, SDTS testing, Land Based Testing and pertinent At-Sea test events. The upgrades will include all aspects of the radar system/subsystems, including hardware and software. Specific subsystem areas include the Array, Transmit/Receive (T/R) module, Receiver/Exciter, Signal Data Processor, Radome, and power/cooling systems. Upgrades and technology insertions are required to maintain the level of force protection needed for ship defense against all threats envisioned in the littoral environment.  The supportability analysis and logistic products associated with these upgrades will also be developed and updated. 

DBR interface with Battle Force Tactical Trainer (BFTT): FY12-14 supports the design, development, and testing of an interface between the DBR and BFTT (AN/USQ-46) system that will provide training to enhance combat readiness for the CVN 78 crew.  The DBR/BFTT interface development project initiates with the FY12 contract award and continues with validation testing in FY14. 

Multi-Mission Signal Processor (MMSP): The development of Multi-Mission Signal Processor (MMSP) provides Anti-Air Warfare (AAW)/Ballistic Missile Defense (BMD) Multi-mission capability for DDG 51-78 and CG 65 - 73 as part of Aegis Modernization Program.  This capability will be utilized for DDG 113 and follow new construction and Aegis Ashore.  Modifies SPY-1B(V)/D Transmitter to enable dual beam for reduced frame times and better reaction time, and provides stability for all D(V) waveforms and avoid operational degradation.  The SPY-1 radar system detects, tracks and supports engagements of a broader range of threats.  MMSP improves performance in littoral, ducted clutter environments, and in electronic attack (EA), and chaff environments and provides greater commonality in computer programs and equipment.					

Improved Capabilities for SPY-1 Radar: These Reliability, Maintainability, and Availability (RM&A) improvements are intended to reduce cascading failures, mitigate obsolescence issues, and improve reliability in support of Anti-Air Warfare (AAW) and Ballistic Missile Defense (BMD) missions; while still providing AN/SPY-1 Radar Total Ownership Cost Reductions.  Improvements will yield reductions in annual fleet maintenance costs.
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                 Technical: Not Applicable

Schedule: PB11 budget supported a Technology Development (TD) phase beyond 24 months and resulted in a delay to the Engineering and Manufacturing Development (EMD) phase.  The budget supports a 24 month TD phase, EMD start in FY13, and allows the program to meet an FY19 In-Yard Need date. 
 
Cost:$12.6M in FY10 was realigned from AMDR (3186) to MMSP (3232) for MMSP Development.
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                         Air and Missile Defense Radar (AMDR): The AMDR suite is being developed to fulfill Integrated Air and Missile Defense requirements for multiple ship classes. This suite consists of an S-Band radar (AMDR-S), an X-band radar (AMDR-X) and a Radar Suite Controller (RSC). AMDR will provide multi-mission capabilities, simultaneously supporting both long range, exoatmospheric detection, tracking and discrimination of ballistic missiles, as well as Area and Self Defense against air and surface threats. For the Ballistic Missile Defense (BMD) capability, increased radar sensitivity and bandwidth over current radar systems are needed to detect, track and support engagements of advanced ballistic missile threats at the required ranges, concurrent with Area and Self Defense against Air and Surface threats. For the Area Air Defense and Self Defense capability, increased sensitivity and clutter capability is needed to detect, react to, and engage stressing Very Low Observable /Very Low Flyer (VLO/VLF) threats in the presence of heavy land, sea, and rain clutter. This effort provides for the development of an active phased array radar with the required capabilities to address the evolving threat. The AMDR suite will obtain performance and technology enhancements throughout its service life based upon an approach that includes modularity of hardware and software, a scalable design and Open Architecture (OA) compliance.
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						- Technology Risk Reduction of Digital Array Radar (DAR) / digital beamforming, array architectures, Transmit/Receive (T/R) modules, thermal management, and Radio Frequency (RF) semiconductors
- Critical component and subsystem demonstrations, integration and testing
- Conducted related international cooperative research projects, including Advanced Radar Technology Integrated System Testbed (ARTIST) (U.K.), Australian U.S. Phased Array Radar (AUSPAR) (Australia), and Open Architecture Radar Interface Standard (OARIS) (Maritime Theater Missile Defense Forum)

					
                                    
                                
                                 
                                     
                                         12.280
                                         0
                                         
						- Technology Risk Reduction of Digital Array Radar (DAR) / digital beamforming, array architectures, Transmit/Receive (T/R) modules, thermal management, and Radio Frequency (RF) semiconductors
- Critical component and subsystem demonstrations, integration and testing
- Continue and complete related international cooperative research projects, including ARTIST (U.K.), AUSPAR (Australia), and OARIS (Maritime Theater Missile Defense Forum)
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					- Gallium Nitride (GaN) High Power Amplifier (HPA) performance, reliability, and producibility improvement.
- Technology Risk Reduction of Digital Array Radar (DAR) / digital beamforming, array architectures, 
Transmit/Receive (T/R) modules, thermal management, and Radio Frequency (RF) semiconductors
- Critical component and subsystem demonstrations, integration and testing	
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                                         0
                                         
						- Participate in the development of threat definitions, performance requirements and radar specifications; perform radar systems performance analysis
- Complete system requirements; resolve combat system and ship interfaces						
- Initiate government/industry interaction through a series of In-Process Reviews to assess system concepts and develop a technology demonstration plan            							
- Complete Systems Engineering Plan and Test and Evaluation Strategy for Milestone 'A'
- Conduct AMDR competition and award Technology Development (TD) contracts					
- Initiate TD phase focused on demonstrating AMDR key technologies are scalable and sufficiently mature
- Initiate documentation for AMDR-S/RSC and AMDR-X EMD contract awards	
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						- Continue TD phase focused on demonstrating AMDR key technologies are scalable and sufficiently mature
- Complete the Technology Demonstration Plan		
- Review preliminary system concept and prototype design 
- Mature the AMDR suite system concept to a level sufficient to support a Preliminary Design Review (PDR)
- Initiate development of  Test and Evaluation Master Plan	
- Review system requirements and combat system/ship interfaces	
- Update Systems Engineering Plan
- Continue documentation development for AMDR-S/RSC and AMDR-X EMD contract awards
- Issue RFP and conduct competition for AMDR-X engineering studies contract
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					- Conduct Preliminary Design Reviews with each TD contractor	
- Conduct the technology development component and prototype testing	
- Analyze and review prototype test results 
- Conduct Technology Readiness Level assessments 
- Award AMDR-X Engineering Studies contract 
- Complete Technology Development Phase contracts	
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						- In-house, field activity, and contractor support of Integrated Product Teams (IPTs) and Cross Product Teams (CPTs) required for program execution milestones and achievement of Milestone 'A'
- Cost, schedule and performance management, contract administration and oversight, risk identification and mitigation
- Analyze and assess contractor studies 
- Review available/proposed technical alternatives 
					
                                    
                                
                                 
                                     
                                         7.165
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						- In-house, field activity, and contractor support of Integrated Product Teams (IPTs) and Cross Product Teams (CPTs) required for program execution and achievement of Milestone 'B' in FY13
- Cost, schedule and performance management, contract administration and oversight, risk identification and mitigation	
- Analyze and assess contractor studies 
- Review available/proposed technical alternatives 
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					- In-house, field activity, and contractor support of Integrated Product Teams (IPTs) and Cross Product Teams (CPTs) required for program execution and achievement of Milestone 'B' in FY13
- Cost, schedule and performance management, contract administration and oversight, risk identification and mitigation
- Analyze and assess contractor studies
- Review available/proposed technical alternatives

				
                                    
                                
                            
                        
                         AMDR: Plans for the Air and Missile Defense Radar are to leverage research and development investments, integrate sufficiently matured fundamental advanced technologies from technology risk reduction efforts, and incorporate Open Architecture approaches to develop a scalable radar design with major improvements in power, sensitivity, resistance to natural and man-made environments over current radar systems for simultaneous multi-mission (BMD), Area and Self Defense Anti-Air Warfare (AAW). System design will be accomplished by employing proven technologies and commercial standards to lower schedule risk and develop a product with the lowest life-cycle cost. 

Program scope consists of the following phases: a Concept Studies phase; a Technology Development phase which includes competitive prototyping; an EMD phase which includes completion of a full Engineering Development Model (EDM) for land-based testing; and transition to production. This scope is defined in the approved acquisition strategy contained in the Technology Development Strategy (TDS) for the AMDR suite system concept.
                         - Successfully complete Defense Acquisition Board (DAB) Review
- Successfully complete AMDR Concept Studies
- Successfully achieve Milestone A
- Successfully complete Technology Development (TD) phase Test Readiness Review, TD Prototype testing, TD System Functional Review, and TD Preliminary Design Review
                    
                     
                         
                             
                                 Product Development
                                 Engineering Studies and Engineering & Manufacturing Development Phase procurements are in a competitive status and contracts have not yet been awarded.
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                                         Baltimore, MD
                                         
                                             30.774
                                             
                                                 21.359
                                                 2010-12
                                            
                                             
                                                 17.022
                                            
                                             
                                                 17.022
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         MIPR
                                         MIT
                                         Cambridge, MA
                                         
                                             8.378
                                             
                                                 5.641
                                                 2011-03
                                            
                                             
                                                 3.865
                                            
                                             
                                                 3.865
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC/PHD
                                         Port Hueneme, CA
                                         
                                             3.683
                                             
                                                 3.053
                                                 2010-12
                                            
                                             
                                                 4.549
                                            
                                             
                                                 4.549
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC/CR
                                         Crane, IN
                                         
                                             1.407
                                             
                                                 1.016
                                                 2010-12
                                            
                                             
                                                 1.246
                                            
                                             
                                                 1.246
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             2.679
                                             
                                                 1.166
                                                 2011-03
                                            
                                             
                                                 2.024
                                            
                                             
                                                 2.024
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         FPIF
                                         TBD-Tech. Development Phase
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 83.156
                                            
                                             
                                                 83.156
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPFF
                                         SPA-PSS
                                         Alexandria, VA
                                         
                                             3.334
                                             
                                                 8.540
                                                 2010-12
                                            
                                             
                                                 7.661
                                            
                                             
                                                 7.661
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         COMPTEVFOR
                                         Norfolk, VA
                                         
                                             0.001
                                             
                                                 0.433
                                                 2011-03
                                            
                                             
                                                 0.447
                                            
                                             
                                                 0.447
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         FFP
                                         CS-Northrop Grumman
                                         Linthicum Heights, MD
                                         
                                             10.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.000
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         FFP
                                         CS-Lockheed Martin
                                         Moorestown, NJ
                                         
                                             10.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.000
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         FFP
                                         CS-Raytheon
                                         Sudbury, MA
                                         
                                             9.909
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             9.909
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC/PHD (VAB)
                                         Virginia Beach, VA
                                         
                                             0.124
                                             
                                                 0.424
                                                 2010-12
                                            
                                             
                                                 0.363
                                            
                                             
                                                 0.363
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.911
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         FP
                                         Program Office System Engineering Staff
                                         Washington, DC
                                         
                                             0.725
                                             
                                                 1.100
                                                 2011-03
                                            
                                             
                                                 0.941
                                            
                                             
                                                 0.941
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.766
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         FP
                                         TBD-Engineering Studies
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 5.200
                                            
                                             
                                                 5.200
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.200
                                        
                                    
                                     
                                         Systems Engineering
                                         SS
                                         CPFF
                                         INTEGRITS (via KRATOS)
                                         San Diego, CA
                                         
                                             0.055
                                             
                                                 0.000
                                            
                                             
                                                 0.122
                                            
                                             
                                                 0.122
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.177
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             0.005
                                             
                                                 0.483
                                                 2011-03
                                            
                                             
                                                 7.997
                                            
                                             
                                                 7.997
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.485
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         SCSC Wallops
                                         Wallops Island, VA
                                         
                                             0.037
                                             
                                                 0.000
                                                 2011-03
                                            
                                             
                                                 0.125
                                            
                                             
                                                 0.125
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.162
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.028
                                             
                                                 0.000
                                            
                                             
                                                 0.069
                                            
                                             
                                                 0.069
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.097
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         FPIF
                                         TD Contractor Raytheon
                                         Sudbury, MA
                                         
                                             38.431
                                             
                                                 46.963
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             85.394
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         FPIF
                                         TD Contractor Northrop Grumman
                                         Linthicum Heights, MD
                                         
                                             38.431
                                             
                                                 46.963
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             85.394
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         FPIF
                                         TD Contractor Lockheed Martin
                                         Moorestown, NJ
                                         
                                             38.431
                                             
                                                 46.963
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             85.394
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Support Management Services
                                         SS
                                         FFP
                                         BAE Systems
                                         Rockville, MD
                                         
                                             5.319
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.319
                                        
                                    
                                     
                                         Support Management Services
                                         C
                                         CPFF
                                         SPA-PSS
                                         Alexandria, VA
                                         
                                             3.232
                                             
                                                 5.974
                                                 2010-12
                                            
                                             
                                                 3.414
                                            
                                             
                                                 3.414
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         Allot
                                         PEOIWS2
                                         Washington, DC
                                         
                                             0.311
                                             
                                                 0.333
                                                 2011-03
                                            
                                             
                                                 0.285
                                            
                                             
                                                 0.285
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         DAWDF
                                         Various
                                         N/A
                                         N/A
                                         
                                             0.513
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.513
                                        
                                    
                                     
                                         Support Management Services
                                         WR
                                         NSWC/PHD
                                         Port Hueneme, CA
                                         
                                             0.260
                                             
                                                 0.858
                                                 2010-12
                                            
                                             
                                                 0.734
                                            
                                             
                                                 0.734
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.852
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0604501N_3186_FILE1.TIF
                        
                    
                     
                         
                             
                                 Proj 3186
                                 
                                     
                                         Concept Studies (CS)
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         Milestone A (MS A)
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Technology Development (TD)
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         System Readiness Review (SRR)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         TD Test Readiness Review (TRR)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         TD Prototype Testing
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         TD System Functional Review (SFR)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         TD Preliminary Design Review (PDR)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Engineering Studies
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Milestone B (MS B)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Engineering & Manufacturing Development (EMD)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         EMD HW Delta PDR
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         EMD SW / System Delta PDR
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         EMD HW Critical Design Review (CDR)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         EMD SW / System Critical Design Review (CDR)
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         EMD Testing
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3187
                     Periscope Detection
                     
                         6.942
                         3.374
                         14.509
                         14.509
                         0.000
                         1.733
                         0.000
                         0.000
                         0.000
                         0.000
                         26.558
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Periscope Detection: The CVN Periscope Detection Radar program develops and delivers the capability which provides automatic detection and discrimination of submarine periscopes using advanced using advanced algorithms enabling discrimination of periscopes from surface contacts, buoys, small boats, floating mines, etc. This effort was initially based on an advanced development model, developed in PE 0603553N, Surface Antisubmarine Warfare.  System Engineering efforts under RDT&E funding will convert the Advanced Demonstration Model (ADM) variant previously developed and being installed to a production representative model that addresses manufacturability, supportability and reliability aspects as well as full system certification.  In addition, funding will develop the Periscope Detection and Discrimination (PDD) Interface for AN/SPQ-9B Radar.
                         
                             
                                 Periscope Detection
                                 
                                     
                                         6.942
                                         0
                                         
						FY 2010 Accomplishments:  Installed ADM on platforms.  Developed system requirements for SPS-74(V)2.											

					
                                    
                                
                                 
                                     
                                         3.374
                                         0
                                         
						FY 2011 Plans:   Continue design and development of AN/SPS-74(V)2 and conduct Critical Design Review (CDR).  Perform AN/SPS-74(V)2 Environmental Qualification Testing and below deck shock testing.  											
											
										

					
                                    
                                     
                                         14.509
                                         0
                                    
                                     
                                         14.509
                                         0
                                         
					FY 2012 Base Plans:  Conduct First Article Test; Install Land Based Test Site (LBTS) System;  Perform Software Verification; Conduct Factory Acceptance Test on First Article System; Conduct planning and preparation for Developmental Testing/Operational Testing (DT/OT); and Develop AN/SPQ-9B Radar PDD Interface.											

				
                                    
                                
                            
                        
                         
                             
                                 PE/LI
                                 0204228N/2040 Radar Support (OPN)
                                 
                                     9.927
                                     12.027
                                     18.818
                                     18.818
                                     0.000
                                     13.255
                                     15.873
                                     6.122
                                     4.457
                                     Continuing
                                     Continuing
                                
                            
                        
                         Current Program supports 11 total units - 10 for installation onboard CVNs (includes upgrade of 4 Advanced Demonstration Models (ADMs) from (V)1 to (V)2 configuration) and 1 LBTS.
                         - Successfully complete TECHEVAL/OPEVAL
- Successfully complete AN/SPQ-9B PDD Interface Development
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         System Engineering
                                         SS
                                         CPFF
                                         NGC
                                         Melville, NY
                                         
                                             14.950
                                             
                                                 2.744
                                                 2011-03
                                            
                                             
                                                 13.924
                                            
                                             
                                                 13.924
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             31.618
                                        
                                    
                                     
                                         System Installation
                                         SS
                                         CPFF
                                         3 Phoenix
                                         Fairfax, VA
                                         
                                             13.352
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.352
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test and Evaluation
                                         WR
                                         NSWC/Dahlgren
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.250
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.250
                                        
                                    
                                     
                                         Test and Evaluation
                                         WR
                                         NSWC PHD
                                         Port Hueneme, CA
                                         
                                             0.690
                                             
                                                 0.380
                                                 2011-03
                                            
                                             
                                                 0.310
                                            
                                             
                                                 0.310
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.380
                                        
                                    
                                     
                                         Test and Evaluation
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             0.200
                                             
                                                 0.000
                                                 2011-03
                                            
                                             
                                                 0.275
                                            
                                             
                                                 0.275
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.475
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         DAWDF
                                         Allot
                                         N/A
                                         N/A
                                         
                                             0.036
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.036
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2012PB_0604501N_3187_FILE1.TIF
                        
                    
                     
                         
                             
                                 Proj 3187
                                 
                                     
                                         Advanced Demonstration Model (ADM)
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Production
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Software Support
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         AN/SPS-74(V)2 CDR
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         AN/SPS-74(V)2 LBTS Installation
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         TECHEVAL/OPEVAL on CVN 73
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         PDD Interface Development for SPQ-9B
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3188
                     Dual-Band Radar
                     
                         5.465
                         5.419
                         10.291
                         10.291
                         0.000
                         7.111
                         7.088
                         5.371
                         5.413
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Dual-Band Radar (DBR) Upgrades: Funding is for Dual Band Radar (DBR) System upgrades to implement cost savings initiatives for Volume Search Radar (VSR) modifications, supportability analysis and associated logistics product updates; future upgrades/technology insertion efforts for Multi-Function Radar (MFR)/VSR as a part of the DBR suite on CVN 78 Class ships and the MFR on DDG 1000 Class ships.  Funding is also required to resolve the hardware and software issues discovered during the various test events to include: DTB2-411, SDTS testing, Land Based Testing and pertinent At-Sea test events. The upgrades will include all aspects of the radar system/subsystems, including hardware and software. Specific subsystem areas include the Array, Transmit/Receive (T/R) module, Receiver/Exciter, Signal Data Processor, Radome, and power/cooling systems. Upgrades and technology insertions are required to maintain the level of force protection needed for ship defense against all threats envisioned in the littoral environment.  The supportability analysis and logistic products associated with these upgrades will also be developed and updated. 

DBR interface with Battle Force Tactical Trainer (BFTT): FY12-14 supports the design, development, and testing of an interface between the DBR and BFTT (AN/USQ-46) system that will provide training to enhance combat readiness for the CVN 78 crew.  The DBR/BFTT interface development project initiates with the FY12 contract award and continues with validation testing in FY14.
                         
                             
                                 RADAR UPGRADES TECHNOLOGY INSERTION
                                 
                                     
                                         1.500
                                         0
                                         
						- Continue technology insertion for the MFR/VSR/DBR hardware and software and development/updates to associated logistics products 
					
                                    
                                     
                                         5.870
                                         0
                                    
                                     
                                         5.870
                                         0
                                         
					- Technology Insertion for the MFR/VSR/DBR hardware and software and development/updates to associated logistics products
- Commence software development to implement live over simulation training capability in support of BFTT integration 
				
                                    
                                
                            
                             
                                 RADAR UPGRADES GOVERNMENT ENGINEERING SERVICES
                                 
                                     
                                         5.265
                                         0
                                         
						- Provide Government Engineering Services support for radar upgrades and technology insertion of the MFR/VSR/DBR radars. Perform oversight and assessment of efforts associated with this phase of the program. 
					
                                    
                                
                                 
                                     
                                         3.719
                                         0
                                         
						- Provide Government Engineering Services support for radar upgrades and technology insertion of the MFR/VSR/DBR radars. Perform oversight and assessment of efforts associated with this phase of the program. 
					
                                    
                                     
                                         3.771
                                         0
                                    
                                     
                                         3.771
                                         0
                                         
					- Provide Government Engineering Services support for radar upgrades and technology insertion of the MFR/VSR/DBR radars. Perform oversight and assessment of efforts associated with this phase of the program.
- Provide Government Engineering Services to support DBR BFTT integration for CVN 78. 
				
                                    
                                
                            
                             
                                 RADAR UPGRADES PROGRAM MANAGEMENT
                                 
                                     
                                         0.200
                                         0
                                         
						- Provide Program Management and logistics support for radar upgrades and technology insertion	
					
                                    
                                
                                 
                                     
                                         0.200
                                         0
                                         
						- Provide Program Management and logistics support for radar upgrades and technology insertion 
					
                                    
                                     
                                         0.650
                                         0
                                    
                                     
                                         0.650
                                         0
                                         
					- Provide Program Management and logistics support for radar upgrades and technology insertion
- Provide Program Management and logistics Support for DBR BFTT integration for CVN 78 
				
                                    
                                
                            
                        
                         Radar Upgrades and logistic products will be developed to address lessons learned and technology refresh for DBR systems on multiple ship classes.
                         - Successfully complete upgrade studies and analyses
- Successfully complete upgrade technology insertion
- Successfully complete development of logistic products
- Implement supportability analysis to improve supportability and reduce overall lifecycle cost.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Government Engineering Support
                                         WR
                                         Other Government Activities
                                         Not Specified
                                         
                                             1.143
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC/Dahlgren
                                         Dahlgren, VA
                                         
                                             1.780
                                             
                                                 1.000
                                                 2011-01
                                            
                                             
                                                 1.248
                                            
                                             
                                                 1.248
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC/PHD
                                         Port Hueneme, CA
                                         
                                             1.645
                                             
                                                 0.703
                                                 2010-12
                                            
                                             
                                                 1.050
                                            
                                             
                                                 1.050
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC/Crane
                                         Crane, IN
                                         
                                             3.725
                                             
                                                 0.435
                                                 2011-03
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NRL
                                         Washington, DC
                                         
                                             3.725
                                             
                                                 0.050
                                                 2011-03
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         SS
                                         CPFF
                                         JHU/APL
                                         Baltimore, MD
                                         
                                             0.240
                                             
                                                 0.132
                                                 2011-03
                                            
                                             
                                                 0.175
                                            
                                             
                                                 0.175
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         MIPR
                                         NSMA
                                         Arlington, VA
                                         
                                             0.900
                                             
                                                 0.100
                                                 2011-03
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         SS
                                         CPFF
                                         GTRI
                                         Atlanta, GA
                                         
                                             0.150
                                             
                                                 0.160
                                                 2011-03
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2012-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         SS
                                         CPFF
                                         TSC
                                         Silver Spring, MD
                                         
                                             0.000
                                             
                                                 0.100
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         ONR
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.989
                                                 2011-03
                                            
                                             
                                                 0.698
                                            
                                             
                                                 0.698
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.687
                                        
                                    
                                     
                                         Systems Engineering
                                         SS
                                         CPFF
                                         Raytheon
                                         Raytheon, Sudbury, MA
                                         
                                             9.140
                                             
                                                 1.500
                                                 2010-12
                                            
                                             
                                                 5.870
                                            
                                             
                                                 5.870
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         
                                             0.400
                                             
                                                 0.200
                                                 2010-12
                                            
                                             
                                                 0.650
                                            
                                             
                                                 0.650
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         DAWDF
                                         Allot
                                         N/A
                                         N/A
                                         
                                             0.027
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.027
                                        
                                    
                                     
                                         Travel
                                         Allot
                                         PEOIWS2
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.050
                                                 2011-03
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
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                                         DBR System Upgrade Studies and Analysis
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         DBR System Upgrade Technology Insertion
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         DBR BFTT Integration for CVN 78
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3232
                     Multi-Mission Signal Processor
                     
                         52.649
                         32.607
                         32.361
                         32.361
                         0.000
                         25.778
                         14.989
                         19.324
                         19.638
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Multi-Mission Signal Processor (MMSP): The development of Multi-Mission Signal Processor (MMSP) provides Anti-Air Warfare (AAW)/Ballistic Missile Defense (BMD) Multi-mission capability for DDG 51-78 and CG 65 - 73 as part of AEGIS Modernization Program.  This capability will be utilized for DDG 113 and follow new construction and AEGIS Ashore.  Modifies SPY-1B(V)/D Transmitter to enable dual beam for reduced frame times and better reaction time, and provides stability for all D(V) waveforms and avoid operational degradation.  The SPY-1 radar system detects, tracks and supports engagements of a broader range of threats.  MMSP improves performance in littoral, ducted clutter environments, and in electronic attack (EA), and chaff environments and provides greater commonality in computer programs and equipment.
                         
                             
                                 SYSTEMS ENGINEERING
                                 
                                     
                                         52.649
                                         0
                                         
						- Completed Production Readiness Review in 3rd Quarter of FY10
- Completed first live BMD Narrow Band Track event May 2010
- Finalized requirements definition and alignment with the Ballistic Missile Defense Program for incorporation of the BMD capability 
- Supported Initial Capability Demonstration at Combat System Engineering Development Site (CSEDS)
- MMSP installed and online in Oct 2009 with first live AAW Track in Dec 2009
- Maintained alignment with the Ballistic Missile Defense program and the associated Ballistic Missile Defense Signal Processor (BSP) Adjunct to incorporate BMD capability within MMSP during AEGIS Modernization.
                         


					
                                    
                                
                                 
                                     
                                         32.607
                                         0
                                         
						- Major focus of FY 11 will be preparation for and completion of an AAW Performance Demo Event			
- Continue MMSP Design and development						
- Support MMSP integration testing with ACB-12 to address all MMSP related issues					
- Complete transmitter modification development					
- Maintain alignment with the Ballistic Missile Defense Program and the associated Ballistic Missile Defense		
Signal Processor (BSP) Adjunct to incorporate BMD capability within MMSP during AEGIS Modernization
- Initiate cruiser variant engineering and design						
					
                                    
                                     
                                         32.361
                                         0
                                    
                                     
                                         32.361
                                         0
                                         
					- Major focus of FY 2012 will be preparation for the Multi-Mission Exercise and Qualification Testing
- MMSP Design and development for cruiser variant


				
                                    
                                
                            
                        
                         
                             
                                 PE/LI
                                 BLI 2980/OPN Items Less Than $5M
                                 
                                     29.600
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     29.600
                                
                            
                        
                         Multi-Mission Signal Processor (MMSP) provides AAW/BMD Multi-mission capability for AEGIS Modernization Program and leverages BMD 4.0.1 and SPY-1D(V) designs. This MMSP development efforts support integration of BMD 5.0 signal processing, and will lead to the OPN procurement for shore sites and shipsets.
                         - Complete MMSP CSEDS AEGIS Light Off (ALO)
- Complete MMSP Production Readiness Review (PRR)
- Complete DDG In-Process Review (IPR) #4
- Complete DDG In-Process Review (IPR) #5
- Complete SPY-1D(V) Performance Demo
- Complete CG System Readiness Review (SRR)
- Complete CG ACB 12 IPR #1
- Complete Multi-Mission Exercise 
- Complete Qualification Testing
- Complete CG IPR #2
- Complete CG IPR #3
- Complete DDG Combat System Ship Qualification Trials (CSSQT)
- Complete CG Demo
- Complete CG ALO
- Complete CG CSSQT
- Complete CG Final Certification
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         SYSTEM ENGINEERING
                                         SS
                                         CPFF
                                         Lockheed Martin
                                         Moorestown, NJ
                                         
                                             46.798
                                             
                                                 27.858
                                                 2011-02
                                            
                                             
                                                 27.982
                                            
                                             
                                                 27.982
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SYSTEM ENGINEERING
                                         WR
                                         AEGIS Techrep
                                         Moorestown, NJ
                                         
                                             0.919
                                             
                                                 0.989
                                                 2011-03
                                            
                                             
                                                 0.853
                                            
                                             
                                                 0.853
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SYSTEM ENGINEERING
                                         SS
                                         FP
                                         APL/JHU
                                         Laurel, MD
                                         
                                             0.849
                                             
                                                 0.756
                                                 2011-03
                                            
                                             
                                                 0.626
                                            
                                             
                                                 0.626
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SYSTEM ENGINEERING
                                         WR
                                         CSCS
                                         Dahlgren, VA
                                         
                                             0.391
                                             
                                                 0.166
                                                 2011-03
                                            
                                             
                                                 0.159
                                            
                                             
                                                 0.159
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SYSTEM ENGINEERING
                                         WR
                                         NRL
                                         Washingotn, DC
                                         
                                             0.648
                                             
                                                 0.520
                                                 2011-03
                                            
                                             
                                                 0.446
                                            
                                             
                                                 0.446
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SYSTEM ENGINEERING
                                         WR
                                         NSWC/DD
                                         Dahlgren, VA
                                         
                                             0.944
                                             
                                                 0.888
                                                 2011-03
                                            
                                             
                                                 0.830
                                            
                                             
                                                 0.830
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SYSTEM ENGINEERING
                                         WR
                                         NSWC/CR
                                         Crane, IN
                                         
                                             0.696
                                             
                                                 0.457
                                                 2011-03
                                            
                                             
                                                 0.452
                                            
                                             
                                                 0.452
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SYSTEM ENGINEERING
                                         WR
                                         NSWC/PHD
                                         Port Hueneme, CA
                                         
                                             0.794
                                             
                                                 0.635
                                                 2011-03
                                            
                                             
                                                 0.586
                                            
                                             
                                                 0.586
                                                 2011-12
                                            
                                             
                                                 0.000
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                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Travel
                                         Allot
                                         PEOIWS2
                                         Washington, DC
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                                                 0.060
                                            
                                             
                                                 0.060
                                                 2011-12
                                            
                                             
                                                 0.000
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                                         C
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                                         SPA-PSS
                                         Washington, DC
                                         
                                             0.550
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                                         MMSP CSEDS AEGIS Light Off (ALO)
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         MMSP Production Readiness Review (PRR)
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 2
                                                 2010
                                            
                                        
                                    
                                     
                                         DDG ACB12 Interim Progress Review (IPR) #4
                                         
                                             
                                                 3
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         DDG ACB12 IPR #5
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         CG ACB 12 IPR #1
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         SPY-1D(V) Performance Demo
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         CG System Readines Review (SRR)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         CG System Functional Review (SFR)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Multi-Mission (MM) Exercise
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                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Qualification Testing
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         DDG Delivery
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         CG ACB 12 IPR #2
                                         
                                             
                                                 1
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                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         CG ACB 12 IPR #3
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         DDG CSSQT
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         CG ACB 12 Demo
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         CG Delivery
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         CG 65 ALO
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         DDG COTS Refresh (ECPs)
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         CG Combat System Ship Qualification Trials (CSSQT)
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         CG Final Certification
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         CG COTS Refresh (ECPs)
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3301
                     Improved Capabilities SPY-1 Radar
                     
                         0.000
                         4.535
                         3.629
                         3.629
                         0.000
                         3.515
                         2.069
                         0.940
                         0.959
                         Continuing
                         Continuing
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                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Improved Capabilities for SPY-1 Radar: These Reliability, Maintainability, and Availability (RM&A) improvements are intended to reduce cascading failures, mitigate obsolescence issues, and improve reliability in support of Anti-Air Warfare (AAW) and Ballistic Missile Defense (BMD) missions; while still providing AN/SPY-1 Radar Total Ownership Cost Reductions. Improvements will yield reductions in annual fleet maintenance costs.
                         
                             
                                 Improved Capabilities SPY-1 Radar
                                 
                                     
                                         4.535
                                         0
                                         
						- Initial Requirements development and design of 10KW Traveling Wave Tube (TWT) and Continuous Wave Illuminator (CWI) Microwave Tubes 					
- Initial Design and development of sidewall capacitor monitoring circuit for Transmitter High Voltage Power Supply    
- Initial Design and development and environmental testing for 10kW TWT					
- Improvements to design of Cathode for MK 99 CWI TWT					
			

					
                                    
                                     
                                         3.629
                                         0
                                    
                                     
                                         3.629
                                         0
                                         
					- Continue Design and Development of Sidewall Capacitor monitoring circuit for HVPS
- Continue Design, Development, Environmental Testing for 10kW TWT
- Initiate design improvements to filament for Switch Tube

				
                                    
                                
                            
                        
                         
                             
                                 PE/LI
                                 BLI 2980/OPN Surface Warfare
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.200
                                     0.700
                                     1.500
                                     1.500
                                     6.100
                                     10.000
                                
                            
                        
                         Improved Capabilities SPY-1 Reliability, Maintainability, and Availability (RM&A) will design and development of an ORDALT Package for fixes and modifications to known transmitter, microwave tube (MWT), and logistic shortcomings (also includes the MK-99 CWI MWT).
                         - Complete 10kW Traveling Wave Tube/Continuous Wave Illumination Microwave Tube (TWT/CWI MWT) Improvement Design/Development
- Complete A/B El Switch Improvement Design/Development
- Complete Sidewall Capacitor Monitoring Circuit
- Complete 10kW Monitoring Circuit development
- Complete Cross-Field Amplifier/Switch Tube (CFA/SWT) MWT Improvement Design Development
- Complete MWT Improvement Design/Development
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                                         C
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                                         Raytheon
                                         Sudbury, MA
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                                         SYSTEM ENGINEERING
                                         WR
                                         NSWC/Crane, IN
                                         Crane, IN
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                                         10 kW TWT/CWI MWT Improvement Design/Development
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Cabinet Modification/Side Wall Capacitor
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         A/B El Switch Improvement Design/Development
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         TWT Monitoring
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         CFA/SWT MWT Improvement Design Development
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         MWT Improvement Design/Development
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                                                 4
                                                 2016
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                     Congressional Adds
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                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         16.332
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                             0
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                             0
                             0
                             0
                             0
                        
                         Common Digital Sensor Architecture - Congressional Add to execute the AN/SPS-49A(V)1 common digital sensor architecture transmitter modification from system functional requirements to design review.  This shall include - developing prototypes to reduce integration and manufacturing risks; ensure operational supportability; reduce the logistics footprint; and implement human systems integration.  

Submarine Navigation Decision Aids - Congressional Add to continue the SBIR effort in support of the fielded AN/BPS Radar Voyage Management System (VMS) Subsystem. With the implementation of Electronic Chart Display & Information Systems-Navy (ECDIS-N) on submarines, there is a need to improve related navigation functions which are not currently supported in navigation architectures afloat, referred by the fleet as Navigation Decision Aids.

Advanced Sensor Development - Congressional Add to develop and demonstrate the technology required to sustain supportability solution for deployed above water sensors. Efforts to be performed will be in the technology development phase to include interpreting user needs and operational capabilities, developing system performance and limitation specification, developing functional definitions for technologies, demonstrate system functionality, demonstrate integrated system, and demonstrate and validate systems concepts and technology maturity.
                         
                             
                                 Common Digital Sensor Architecture
                                 
                                     2.390
                                     
						- Participate in the development of sensor sustainment definitions, performance requirements and radar specifications; perform radar systems reliability, maintainability, availability, and cost performance analysis.

- Complete system requirements; develop combat system and support domain ship interfaces.								
- Initiate government/industry interaction through a series of Technical Interchange Meetings to assess system architecture concepts and develop system sustainment strategies

- Complete / Update Acquisition Strategy, Systems Engineering Plan, Program Management Plan, Supportability Strategy.

- Develop system support architectures

- Refine system performance specifications

- Develop system functional specifications and system verification plan

- Evolve functional performance specifications into design to specifications and product build to documentation		
					
                                
                            
                             
                                 Submarine Navigation Decision Aids
                                 
                                     3.983
                                     
						- SBIR development of Submarine Navigation Decision Aids (NDA) software in support of ECDIS-N

					
                                
                            
                             
                                 Advanced Sensor Development
                                 
                                     9.959
                                     
						- Participate in the development of sensor sustainment definitions, performance requirements and radar specifications; perform radar systems reliability, maintainability, availability, and cost performance analysis.

- Complete system requirements; develop combat system and support domain ship interfaces.								
- Initiate government/industry interaction through a series of Technical Interchange Meetings to assess system architecture concepts and develop system sustainment strategies

- Complete / Update Acquisition Strategy, Systems Engineering Plan, Program Management Plan, Supportability Strategy.

- Develop system support architectures

- Refine system performance specifications

- Develop system functional specifications and system verification plan

- Evolve functional performance specifications into design to specifications and product build to documentation		
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